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Project Manager Serena Kemp, Tanya Perry Facilitator Karen Canas, Tim 

Hannett 

Purpose of Meeting Foreign Domain O365 Desktop Changes 

Date of Meeting 09/19/2015 

 

Attendees: Foreign Domain Desktop 

Techs 

 

 

Agenda 

Item/Topic 

Discussion Points 

Review of 

documentation/

discussion 

o DII pilot users have been testing for a week. Overall testing is going 

well. Mostly training issues. 

o A webpage is being deployed for the Pilot.  This will be the spot for 

you to find: Pilot Status, Pilot Testing, Know Issues, FAQ , Pilot team 

meeting minuets and Communications.  The link will be sent out via 

email. 

o Sunday starting at 6pm DII will begin migration the remaining pilot 

users to exchange. 

o If users need to access their mailbox Sunday evening, then use OWA.  

If the mailbox has been migrated then the users will be redirected to 

the O365 to log in. 

o Communication will be send out and poste don the Pilot web page for 

mobile devices and how to access shared mailboxes. 

o Tuesday starting at 6pm DII will begin updating desktops to 

O365/office 2016.  We ask that you migrate your pilot users at the 

same time.  So they can test the new features.  Tim’s document 

contains links for you.  

o It is best practices to keep on the current version of office products. 

You do a custom install for G3 users on what you want available to 

them. My sites will not be turned on. 

o If you have any questions or issues in doing your installs email the 

O365Mailbox but also CC: Karen and Tim. So we can assist you 
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ASAP. 

o Does you agency have any dependencies that will not allow the IE 11 

ect... Please create a list and send it to Karen & Tim.  You may know 

some things now but others maybe uncover as pilot testers for you 

agency test different applications. 

Known Issues: 

o If you have a shared mailbox you will be able to see it.  If you need to 

send a note out as the shared mailbox then you have to log into OWA to 

send it. 

 

o You will be able to see schedule meeting rooms and resources that are 

not migrated yet.  They will show in the calendar as free/busy. 

 

What is tested 

in this Phase 

What to test in this phase: 

 Exchange: Email, Calendar 

 Skype for Business 

All pilot testers are to complete the survey in survey monkey.  This survey 

provides you with a list of items to test and respond with pass or fail.  You 

will receive an email from survey monkey with the link to complete the 

survey.  

 

Key Decisions Made 

 

 

 

Action Items Assigned To Due Date Completed 

    

    

    

 


